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TO: Mayor Greer and City Council 

FROM: Jay C. Koch, Civil Engineer II 

DATE: September 29, 2022 

RE: Change Order #4 for 2020 Box Culvert Repairs, Project No. SDW20-003. 
Change order decreases project costs by $3,128.00 for a project cost of 
$325,793.30. 

 
Policy Issue: 
 

 Goal 1: Expand and improve development  Goal 3: Continually improve the City’s 
organization & services 

 Goal 2: Enhance Marshalltown’s public image  Goal 4: Partner with others to improve quality 
of life 

 
Specific Objective/Action: No specific objective/action. Change order is required by 
contract to reconcile actual in-field constructed quantities. 
 
Recommendation: Staff recommends approval of Change Order #4. 
 
Budget Impact: This change order will decrease the overall project costs by $3,128.00. 
The increase will not require adjustment in the CIP budget; and there are sufficient 
funds available to cover this increase. 
 
Description/Background: Construction included replacement of deteriorated concrete 
abutments, decks, railings and sidewalks on box culverts owned and maintained by the 
City of Marshalltown. Three of the box culverts are located over Melcher Creek on E. 
Boone St., E. Nevada St., and Marshall Dr. The fourth box culvert is located on N. 16th 
St. crossing Braddy Creek. 
 
This change order decreased the overall quantities of PCC overlay, curbing, sidewalk, 
structural wall repairs and other miscellaneous bid items. The change order increased 
PCC pavement, excavation, bridge sidewalk and other miscellaneous bid items. A 
complete summary of the bid item changes is included on the attached sheets. 
 
Attachments: Change Order #4 


